
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:44 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 682 Date: 20-Oct-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 138

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender clamps . They started at
7:00 AM.

Obra , Carlos , Mario , & Roger had to work on the North main span. Crews started to install the
suspender clamps at PP # 68 . They had to lower the catwalk in order to reach the zinc buttons , set the
jacks , jack the ropes , set the U clamps , side plates , spacer pies , install , snug the bolts , release the
jacks , & lift the catwalk . They started at 7:10 AM. Crews were done at 9:10 AM.

Following the same procedures as on previous location crews had to work at PP # 66 , 64 , & at PP #
62 . The hydraulic pump broke at 1:30 PM. Crews had to change the pump . They resumed working at PP
# 62 at 2:20 PM. They were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at
3:10 PM.

Jose & Froylan had to work on the North cat walk. Crews had to close the openings on the cat walk
after the completing the work on the suspender clamps . Crews had to place the PVC pipes to protect the
suspender ropes , cut to size & tie the wire mesh on the existing wire mesh . They started at 7:15 AM.
crews were done at 2:50 PM. They left at 3:00 PM.

Anthony , Augie , Casey , & Robert had to work on the South superseder clamps . Crews had to use the
high line to set in place the U clamps , plates , & bolts . They had to fill the skip box on the cat walk , hook
it to the spreader beam on the high line pull it toward the West , sort , & set in place the materials . They
started at 7:10 AM. Crews were done at 10:00 AM.

After that , crews had to work at PP # 70 . They had to install 1 suspender clamp , They were done at
11:00 AM. Following the same procedures as on the North side .

Anthony & Augie had to work at PP # 50 . Crews had to lower the catwalk to work on the suspender
ropes . Crews started at 11:05 AM.

Casey & Robert had to work at PP # 68 , & 66 . Crews were done at 2:50 PM. They had to wrap up
their tools & equipments. Crews left at 3:10 PM.

In the field , I had to work with Laraine & Douglas on the cable wrapping . In the office , I had to work
on my reports for this week . I was done at 3:00 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 682 Date: 20-Oct-2012 Saturday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002291

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002061

0.00

No

0.00 0.00

JNM ROGELIO RUIZIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

APP MARIO MARQUEZIronworker 0.00 8.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00
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